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ESTIMATE RUN 01/17/2006

ESTIMATE SUMMARY 12:09:12
CONTID: C13201 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 13201-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.0 DAYS TIME ALLOW: 90 WORK DAYS
GRIZZLY CREEK PERCENT TIME: 98.89 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 014A-014
GRIZZLY CREEK
NAME OF ROAD: 014A
PROJECT COUNTIES: JACKSON
CONTRACTOR:
TRICON KENT COMPANY PAY PERIOD ENDING 01/17/2006 DATE TIME STARTED 06/20/2005
P.0. Box 1330 DATE LET 02/17/2005 DATE WORK BEGAN  06/20/2005
DATE AWARDED 03/15/2005 DATE TIME STOPPED 11/11/2005
DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED 11/11/2005
CASTLE ROCK CO 80104 303 688-9568 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,101,940.75 PARTICIPATING $ 1,101,940.75 S 1,710.40
AWARD PROJECT AMT: $  1,136,871.39 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,101,940.75 1,710.40
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,101,940.75 1,710.40
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 17,053.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,101,940.75 18,763.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,101, 940.75 18,763.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,763.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0010 202-00090 REMOVAL OF DELINEATOR 8.000 8.000
EACH 0.000 0.00
11.70000 8.000 93.60
0015 202-00220 REMOVAL OF ASPHALT MAT 623.000 623.000
SY 0.000 0.00
4.30000 623.000 2,678.90
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,589.000 2,589.000
sy 0.000 0.00
1.50000 2,589.000 3,883.50
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 237.000 237.000
SF 0.000 0.00
5.10000 237.000 1,208.70
0030 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
18,750.00000 1.000 18,750.00
0035 202-00810 REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
46.70000 7.000 326.90
0040 202-01000 *REMOVAL OF FENCE 1,272.000 1,272.000
LF 0.000 0.00
1.20000 1,272.000 1,526.40
0045 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 0.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
0050 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,769.000 9,769.000
(4 0.000 0.00
12.20000 9,769.000 119,181.80
0055 203-01500 BLADING 1.000 1.000
HOUR 0.000 0.00

105.00000 1.000 105.00
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01515 BACKHOE (LANDSCAPING) 6.000 6.000
HOUR 0.000 0.00
70.00000 6.000 420.00
0065 203-01582 TRUCK (DUMP) 0.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
0070 203-01590 FRONT END LOADER (RUBBER TIRE) 1.000 1.000
HOUR 0.000 0.00
102.00000 1.000 102.00
0075 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0080 207-00205 TOPSOIL 475.420 475.420
cy 0.000 0.00
10.30000 475.420 4,896.83
0085 207-00305 WETLAND TOPSOIL 0.000 0.000
cYy 0.000 0.00
14.25000 0.000 0.00
0090 208-00005 EROSION LOG 4,175.000 4,175.000
LF 0.000 0.00
5.10000 4,175.000 21,292.50
0095 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
810.00000 1.000 810.00
0100 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,865.00000 1.000 2,865.00
0105 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0110 212-00006 *SEEDING (NATIVE) 1.300 1.300
ACRE 0.000 0.00
512.80000 1.300 666.64
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00028 *SEEDING (WETLANDS) 0.300 0.300
ACRE 0.000 0.00
1,538.50000 0.300 461.55
0120 213-00003 *MULCHING (WEED FREE) 1.600 1.600
ACRE 0.000 0.00
1,025.60000 1.600 1,640.96
0125 213-00061 *MULCH TACKIFIER 250.000 250.000
1B 0.000 0.00
2.60000 250.000 650.00
0130 214-01015 *WILLOW CUTTINGS 0.000 0.000
EACH 0.000 0.00
10.30000 0.000 0.00
0135 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
78.70000 0.000 0.00
0140 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
LS 0.000 0.00
3,323.10000 1.000 3,323.10
0145 250-00110 *HEALTH AND SAFETY OFFICER 5.500 5.500
HOUR 0.000 0.00
130.50000 5.500 717.75
0150 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
492.30000 2.000 984.60
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
20.20000 0.000 0.00
0160 304-07000 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0165 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 869.810 869.810
TON 0.000 0.00

51.50000 869.810 44,795.22
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 17.000 17.000
TON 0.000 0.00
194.90000 17.000 3,313.30
0175 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 34.180 34.180
TON 0.000 0.00
304.60000 34.180 10,411.23
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 98.000 98.000
GAL 0.000 0.00
3.25000 98.000 318.50
0185 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 15.000 15.000
GAL 0.000 0.00
3.25000 15.000 48.75
0190 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,586.000 2,586.000
sy 0.000 0.00
2.50000 2,586.000 6,465.00
0195 506-00224 RIPRAP (24 INCH) 551.000 551.000
cY 0.000 0.00
75.00000 551.000 41,325.00
0200 607-00005 *END POST 4.000 4.000
EACH 0.000 0.00
194.90000 4.000 779.60
0205 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
220.50000 2.000 441.00
0210 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,500.000 1,500.000
LF 0.000 0.00
2.15000 1,500.000 3,225.00
0215 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0220 612-00001 DELINEATOR (TYPE I) 8.000 8.000
EACH 0.000 0.00

29.50000 8.000 236.00
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00003 DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
31.20000 4.000 124.80
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,150.00000 1.000 13,150.00
0235 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
115,000.00000 1.000 115,000.00
0240 627-00001 *PAVEMENT MARKING PAINT 26.860 26.860
GAL 0.000 0.00
148.70000 26.860 3,994.08
0245 630-00000 *FLAGGING 1,069.000 1,069.000
HOUR 0.000 0.00
22.60000 1,069.000 24,159.40
0250 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 42.000
DAY 0.000 0.00
153.80000 42.000 6,459.60
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 90.000
DAY 0.000 0.00
359.00000 90.000 32,310.00
0260 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
512.80000 2.000 1,025.60
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000
EACH 0.000 0.00
35.90000 10.000 359.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 19.000
EACH 0.000 0.00
51.30000 19.000 974.70
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000
EACH 0.000 0.00
102.60000 10.000 1,026.00



CONTID: C13201 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
7,180.00000 2.000 14,360.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 58.000 58.000
EACH 0.000 0.00
46.20000 58.000 2,679.60
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
56.40000 4.000 225.60
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 10.000
EACH 0.000 0.00
76.90000 10.000 769.00
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 530.000 530.000
LF 0.000 0.00
35.00000 530.000 18,550.00
0305 630-80380 *TRAFFIC CONE 76.000 76.000
EACH 0.000 0.00
10.30000 76.000 782.80
0310 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
3,075.00000 2.000 6,150.00
0315 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 732.000 732.000
F A 0.000 0.00
1.00000 732.000 732.00
0330 700-70025 F/A QUALITY INCENTIVE PAYMENT 552.290 552.290
FA 0.000 0.00
1.00000 552.290 552.29
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 304-06007 AGGREGATE BASE COURSE (CLASS 6) CO #2 CHANGE UNITS OF 1,940.000 1,940.000
PAY FOR ABC MATERIALS
cy 0.000 0.00
36.36000 1,940.000 70,538.40
0390 304-07005 AGGREGATE BASE COURSE (CLASS 7) CO #2 CHANGE UNITS OF 100.000 100.000
PAY FOR ABC MATERIALS
cy 0.000 0.00
43.20000 100.000 4,320.00
0395 900-00006 ADDED ITEM (DOLLAR)/ CO#3 PROCESSING HAZARDOUS WASTE 2,934.680 2,934.680
DOL 0.000 0.00
1.00000 2,934.680 2,934.68
0400 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT -120.000 0.000
TRUCKS - HBP
DOL -120.000 -120.00
1.00000 -120.000 -120.00
CAT 0200 CURRENT AMT $ 644,226.88 $ -120.00$ 644,226.88
CAT NO0300 STRUCTURE (C-11-T1)
0340 202-06000 REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00
47,275.00000 1.000 47,275.00
0345 206-00000 STRUCTURE EXCAVATION 948.000 948.000
cY 0.000 0.00
9.65000 948.000 9,148.20
0350 206-00100 STRUCTURE BACKFILL (CLASS 1) 762.000 674.000
cy 88.000 1,830.40
20.80000 762.000 15,849.60
0355 601-03030 *CONCRETE CLASS D (BOX CULVERT) 519.000 519.000
cY 0.000 0.00
350.00000 519.000 181,650.00
0360 602-00000 *REINFORCING STEEL 140,529.000 140,529.000
1B 0.000 0.00

0.83000 140,529.000 116,639.07
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PCN: 13201-BID ESTIMATE RUN 01/17/2006
PROJECT: BR 014A-014 ESTIMATE NO: 0007 12:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE (C-11-I)

0365 617-03010 DETOUR CULVERT PIPE 620.000 620.000
LF 0.000 0.00
116.10000 620.000 71,982.00
CAT 0300 CURRENT AMT $ 442,543.87 $ 1,830.40% 442,543.87

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0370 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,120.00000 1.000 7,120.00
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 15,170.00 $ 0.00$ 15,170.00

PROJECT TOTAL CURRENT AMT § 1,101,940.75 $ 1,710.40 3 1,101,940.75



